
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/23/2007

ESTIMATE SUMMARY 07:19:31

CONTID: C11846         ESTIMATE NO: 0041 FINL 1991

PCN: 11846-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAGLE CLIFF RD. TO SETTLER'S DR. PERCENT TIME:

PROJECT NO: NH 2854-066                   

EAGLE CLIFF RD TO SETTLER'S DR

NAME OF ROAD: SH 285

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/23/2007 DATE TIME STARTED 11/16/1998

18450 E. 28TH AVENUE DATE LET 10/08/1998 DATE WORK BEGAN 11/16/1998

 DATE AWARDED 10/22/1998 DATE TIME STOPPED 02/08/2007

 DATE CONTRACT EXECUTED 10/22/1998 DATE ACCEPTED 02/08/2007

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 11/16/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,486,423.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 19,295,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 289,425.00

SECURITIES ENCUMBERED -289,425.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

465 WORK DAYS

WORK DAYS360

95.35%

1,000,012.42

0.00

0.00

0.00

$

$

$

$

20,486,411.18

0.00

20,486,411.18

-0.01

20,486,411.17

0.00

0.00

20,486,411.17

0.00

AMOUNT DUE 20,486,411.17 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

465.0
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

600,000.00000 1.000 600,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

98,000.00000 1.000 98,000.00

202-00000  
 

0015 TREE TRIMMING 0.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

202-00011  
 

0020 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000

EACH 0.000 0.00

14,644.81000 1.000 14,644.81

202-00020  
 

0025 REMOVAL OF PIPE 1,514.000 1,514.000

LF  0.000 0.00

12.00000 1,514.000 18,168.00

202-00035  
 

0030 REMOVAL OF DELINEATOR INCREASED BY CMO #2 7.000 7.000

EACH 0.000 0.00

7.00000 7.000 49.00

202-00090  
 

0035 REMOVAL OF CURB AND GUTTER 192.000 192.000

LF  0.000 0.00

10.00000 192.000 1,920.00

202-00203  
 

0040 *REMOVAL OF PAVEMENT MARKING 30,943.000 30,943.000

SF  0.000 0.00

1.56000 30,943.000 48,271.08

202-00250  
 

0045 *REMOVAL OF GROUND SIGN 105.000 105.000

EACH 0.000 0.00

130.00000 105.000 13,650.00

202-00810  
 

0050 *REMOVAL OF FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

208.00000 1.000 208.00

202-00825  
 

0055 *REMOVAL OF FENCE 21,854.000 21,854.000

LF  0.000 0.00

0.73000 21,854.000 15,953.42

202-01000  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 8,182.000 8,182.000

LF  0.000 0.00

1.66000 8,182.000 13,582.12

202-01130  
 

0065 ABANDON WELL 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

202-04100  
 

0070 *SANDBLASTING 15,611.000 15,611.000

SF  0.000 0.00

0.52000 15,611.000 8,117.72

202-05150  
 

0075 OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

11,600.00000 1.000 11,600.00

202-07000  
 

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 776,480.400 776,480.400

CY  0.000 0.00

6.50000 776,480.400 5,047,122.60

203-00010  
 

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 52.000 52.000

CY  0.000 0.00

1.20000 52.000 62.40

203-00060  
 

0090 BLADING 102.000 102.000

HOUR 0.000 0.00

105.00000 102.000 10,710.00

203-01500  
 

0095 BACKHOE 144.000 144.000

HOUR 0.000 0.00

143.00000 144.000 20,592.00

203-01510  
 

0100 DOZING (LANDSCAPING) 123.000 123.000

HOUR 0.000 0.00

113.00000 123.000 13,899.00

203-01555  
 

0105 COMBINATION LOADER 437.000 437.000

HOUR 0.000 0.00

94.00000 437.000 41,078.00

203-01594  
 

0110 POTHOLING 24.000 24.000

HOUR 0.000 0.00

143.00000 24.000 3,432.00

203-01597  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ROCK SCALER 128.000 128.000

HOUR 0.000 0.00

41.00000 128.000 5,248.00

203-02300  
 

0120 *STRUCTURE EXCAVATION 12,709.000 12,709.000

CY  0.000 0.00

12.50000 12,709.000 158,862.50

206-00000  
 

0125 STRUCTURE BACKFILL (CLASS 1) 3,685.000 3,685.000

CY  0.000 0.00

17.00000 3,685.000 62,645.00

206-00100  
 

0130 STRUCTURE BACKFILL (CLASS 2) 3,541.000 3,541.000

CY  0.000 0.00

8.50000 3,541.000 30,098.50

206-00200  
 

0135 TOPSOIL 43,032.000 43,032.000

CY  0.000 0.00

4.50000 43,032.000 193,644.00

207-00205  
 

0140 WETLAND TOPSOIL 611.000 611.000

CY  0.000 0.00

1.90000 611.000 1,160.90

207-00305  
 

0145 STOCKPILE WETLAND TOPSOIL 550.000 550.000

CY  0.000 0.00

2.30000 550.000 1,265.00

207-00310  
 

0150 *SILT DIKE 0.000 0.000

LF  0.000 0.00

6.70000 0.000 0.00

208-00001  
 

0155 *EROSION BALES (WEED FREE) 675.000 675.000

EACH 0.000 0.00

11.00000 675.000 7,425.00

208-00011  
 

0160 *SILT FENCE 13,705.000 13,705.000

LF  0.000 0.00

1.50000 13,705.000 20,557.50

208-00020  
 

0165 SEDIMENT BASIN 5.000 5.000

EACH 0.000 0.00

6,800.00000 5.000 34,000.00

208-00030  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CHECK DAM 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00040  
 

0175 TEMPORARY SLOPE DRAIN 0.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

208-00060  
 

0180 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

208-00200  
 

0185 WATER (LANDSCAPING) 46.000 46.000

MGAL 0.000 0.00

85.00000 46.000 3,910.00

209-00100  
 

0190 RESET STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,700.00000 3.000 5,100.00

210-00001  
 

0195 *RESET MAILBOX STRUCTURE (TYPE 1) 48.000 48.000

EACH 0.000 0.00

208.00000 48.000 9,984.00

210-00011  
 

0200 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000 5.000

EACH 0.000 0.00

260.00000 5.000 1,300.00

210-00013  
 

0205 *RESET GROUND SIGN 26.000 26.000

EACH 0.000 0.00

260.00000 26.000 6,760.00

210-00810  
 

0210 *RESET FENCE 595.000 595.000

LF  0.000 0.00

8.00000 595.000 4,760.00

210-01000  
 

0215 *RESET GATE 3.000 3.000

EACH 0.000 0.00

182.00000 3.000 546.00

210-01011  
 

0220 *ROCK REINFORCEMENT (NUMBER 10) 2,575.000 2,575.000

LF  0.000 0.00

8.10000 2,575.000 20,857.50

211-01115  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 SEEDING (NATIVE) 30.900 30.900

ACRE 0.000 0.00

575.00000 30.900 17,767.50

212-00006  
 

0230 SEEDING (NATIVE) (HYDRAULIC) 40.700 40.700

ACRE 0.000 0.00

1,175.00000 40.700 47,822.50

212-00007  
 

0235 SOIL PREPARATION (SPECIAL) 74.000 74.000

ACRE 0.000 0.00

163.00000 74.000 12,062.00

212-00047  
 

0240 MULCHING (WEED FREE) 68.400 68.400

ACRE 0.000 0.00

450.00000 68.400 30,780.00

213-00003  
 

0245 MULCH TACKIFIER 13,742.000 13,742.000

LB  0.000 0.00

2.00000 13,742.000 27,484.00

213-00061  
 

0250 SOIL BINDER 74.900 74.900

ACRE 0.000 0.00

480.00000 74.900 35,952.00

213-00100  
 

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

ACRE 0.000 0.00

227.00000 0.000 0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

ACRE 0.000 0.00

227.00000 0.000 0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

ACRE 0.000 0.00

227.00000 0.000 0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

ACRE 0.000 0.00

227.00000 0.000 0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

ACRE 0.000 0.00

227.00000 0.000 0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

ACRE 0.000 0.00

227.00000 0.000 0.00

0255 BONDED FIBER MATRIX 1.500 1.500

ACRE 0.000 0.00

5,000.00000 1.500 7,500.00

213-00150  
 

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0260 LANDSCAPE BOULDER 149.000 149.000

EACH 0.000 0.00

300.00000 149.000 44,700.00

213-00700  
 

0265 DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,789.000 1,789.000

EACH 0.000 0.00

24.00000 1,789.000 42,936.00

214-00350  
 

0270 EVERGREEN TREE (1 GALLON CONTAINER) 200.000 200.000

EACH 0.000 0.00

13.00000 200.000 2,600.00

214-00410  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 141.000 141.000

EACH 0.000 0.00

130.00000 141.000 18,330.00

214-00504  
 

0280 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 174.000 174.000

EACH 0.000 0.00

178.00000 174.000 30,972.00

214-00506  
 

0285 BRUSH LAYER CUTTING 1,000.000 1,000.000

EACH 0.000 0.00

1.40000 1,000.000 1,400.00

214-01010  
 

0290 PLANT (TUBELING) 77.000 77.000

EACH 0.000 0.00

3.15000 77.000 242.55

214-01200  
 

0295 TRANSPLANT SHRUB 20.000 20.000

EACH 0.000 0.00

50.00000 20.000 1,000.00

215-00000  
 

0300 SOIL RETENTION BLANKET (SPECIAL) 19,754.000 19,754.000

SY  0.000 0.00

2.30000 19,754.000 45,434.20

216-00030  
 

0305 SOIL RETENTION BLANKET (PLASTIC) INCREASED BY CMO #3 1,769.000 1,769.000

SY  0.000 0.00

16.00000 1,769.000 28,304.00

216-00035  
 

0305 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

SY  0.000 0.00

8.00000 0.000 0.00

0305 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

SY  0.000 0.00

8.00000 0.000 0.00

0310 *HERBICIDE TREATMENT 0.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

217-00000  
 

0315 AGGREGATE BASE COURSE (CLASS 6) 2,898.350 2,898.350

TON 0.000 0.00

13.70000 2,898.350 39,707.39

304-06000  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 AGGREGATE BASE COURSE (SPECIAL) 2,659.000 2,659.000

CY  0.000 0.00

17.50000 2,659.000 46,532.50

304-09000  
 

0325 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 153.220 153.220

TON 0.000 0.00

73.00000 153.220 11,185.06

403-00720  
 

0330 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
58-22) 

8,905.570 8,905.570

TON 0.000 0.00

38.00000 8,905.570 338,411.66

403-32353  
 

0335 *EMULSIFIED ASPHALT (CSS-1H) 1,806.000 1,806.000

GAL 0.000 0.00

1.05000 1,806.000 1,896.30

411-10253  
 

0340 *CONCRETE PAVEMENT (9-1/2 INCH) 158,009.000 158,009.000

SY  0.000 0.00

28.50000 158,009.000 4,503,256.50

412-00950  
 

0345 GEOTEXTILE (EROSION CONTROL) (CLASS A) 15,371.000 15,371.000

SY  0.000 0.00

2.00000 15,371.000 30,742.00

420-00100  
 

0350 STEEL SHEET PILING (TYPE I) 13,092.000 13,092.000

SF  0.000 0.00

9.70000 13,092.000 126,992.40

501-00000  
 

0350 MATERIAL ALLOWANCE STEEL SHEET PILING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0355 *MECHANICALLY STABILIZED EARTH WALL 3,411.000 3,411.000

SF  0.000 0.00

48.00000 3,411.000 163,728.00

504-04100  
 

0360 *RETAINING WALL 10,987.000 10,987.000

SF  0.000 0.00

35.50000 10,987.000 390,038.50

504-04200  
 

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0365 STONE LANDSCAPE WALL INCREASED BY CMO #3 9,730.000 9,730.000

SF  0.000 0.00

19.00000 9,730.000 184,870.00

504-08050  
 

0370 RIPRAP (6 INCH) 887.000 887.000

CY  0.000 0.00

35.00000 887.000 31,045.00

506-00206  
 

0375 RIPRAP (12 INCH) 1,462.000 1,462.000

CY  0.000 0.00

35.00000 1,462.000 51,170.00

506-00212  
 

0380 RIPRAP (18 INCH) 60.000 60.000

CY  0.000 0.00

40.00000 60.000 2,400.00

506-00218  
 

0385 GEOGRID REINFORCEMENT 5,791.000 5,791.000

SY  0.000 0.00

5.00000 5,791.000 28,955.00

506-01020  
 

0385 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0385 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0390 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.000 23.000

CY  0.000 0.00

500.00000 23.000 11,500.00

507-00100  
 

0395 CONCRETE CLASS B (WALL) 40.700 40.700

CY  0.000 0.00

550.00000 40.700 22,385.00

601-01050  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 FLY ASH SLURRY 26.000 26.000

CY  0.000 0.00

85.00000 26.000 2,210.00

601-10310  
 

0405 *REINFORCING STEEL 211.000 211.000

LB  0.000 0.00

0.50000 211.000 105.50

602-00000  
 

0410 *68X43 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 144.000 144.000

LF  0.000 0.00

145.00000 144.000 20,880.00

603-02540  
 

0415 *68X43 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

603-05154  
 

0420 *36 INCH CORRUGATED STEEL PIPE 279.000 279.000

LF  0.000 0.00

73.00000 279.000 20,367.00

603-10360  
 

0425 *42 INCH CORRUGATED STEEL PIPE 64.000 64.000

LF  0.000 0.00

69.00000 64.000 4,416.00

603-10420  
 

0430 *INLET TYPE C (5 FOOT) 8.000 8.000

EACH 0.000 0.00

2,200.00000 8.000 17,600.00

604-00305  
 

0430 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

769.50000 0.000 0.00

0430 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

769.50000 0.000 0.00

0435 *INLET TYPE C (10 FOOT) 9.000 9.000

EACH 0.000 0.00

2,900.00000 9.000 26,100.00

604-00310  
 

0435 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0440 *INLET TYPE D (5 FOOT) 23.000 23.000

EACH 0.000 0.00

2,400.00000 23.000 55,200.00

604-00505  
 

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

627.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE D (10 FOOT) 10.000 10.000

EACH 0.000 0.00

3,100.00000 10.000 31,000.00

604-00510  
 

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

988.00000 0.000 0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

988.00000 0.000 0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

988.00000 0.000 0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

988.00000 0.000 0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

988.00000 0.000 0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

988.00000 0.000 0.00

0450 *INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

604-13005  
 

0450 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

0455 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

604-19105  
 

0455 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

1,767.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-30005  
 

0465 *MANHOLE SLAB BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

604-30010  
 

0470 *MANHOLE SLAB BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

604-30020  
 

0475 *MANHOLE SPECIAL 2.000 2.000

EACH 0.000 0.00

9,500.00000 2.000 19,000.00

604-39000  
 

0480 *6 INCH PERFORATED PIPE UNDERDRAIN 2,315.000 2,315.000

LF  0.000 0.00

19.00000 2,315.000 43,985.00

605-00060  
 

0485 *SUBSURFACE DRAIN OUTLET 240.000 240.000

LF  0.000 0.00

10.00000 240.000 2,400.00

605-84000  
 

0490 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,970.000 1,970.000

LF  0.000 0.00

16.50000 1,970.000 32,505.00

606-00301  
 

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0495 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

410.00000 2.000 820.00

606-01340  
 

0500 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

940.00000 2.000 1,880.00

606-01370  
 

0505 *END ANCHORAGE TYPE 3H 2.000 2.000

EACH 0.000 0.00

420.00000 2.000 840.00

606-01380  
 

0510 *END ANCHORAGE TYPE 3K 7.000 7.000

EACH 0.000 0.00

860.00000 7.000 6,020.00

606-01390  
 

0515 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,550.00000 4.000 6,200.00

606-02001  
 

0520 *BRIDGE RAIL TYPE 10 (SPECIAL) 438.000 438.000

LF  0.000 0.00

85.00000 438.000 37,230.00

606-11005  
 

0525 *END POST 37.000 37.000

EACH 0.000 0.00

115.00000 37.000 4,255.00

607-00005  
 

0530 *CORNER AND LINE BRACE POST 56.000 56.000

EACH 0.000 0.00

167.00000 56.000 9,352.00

607-00010  
 

0535 *FENCE BARBED WIRE WITH METAL POSTS 9,506.000 9,506.000

LF  0.000 0.00

1.30000 9,506.000 12,357.80

607-01000  
 

0540 *FENCE COMBINATION WIRE WITH METAL POSTS 1,582.000 1,582.000

LF  0.000 0.00

2.00000 1,582.000 3,164.00

607-11200  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *FENCE (TEMPORARY) 5,883.000 5,883.000

LF  0.000 0.00

2.10000 5,883.000 12,354.30

607-11580  
 

0550 *FENCE PICKET SNOW 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-32000  
 

0555 *END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

224.00000 4.000 896.00

607-52905  
 

0560 *FENCE CHAIN LINK (72 INCH) 48.000 48.000

LF  0.000 0.00

20.00000 48.000 960.00

607-53172  
 

0565 *CURB AND GUTTER TYPE 2 (SECTION II-B) 716.000 716.000

LF  0.000 0.00

18.50000 716.000 13,246.00

609-21020  
 

0570 *GUTTER TYPE 2 SPECIAL 844.000 844.000

LF  0.000 0.00

54.00000 844.000 45,576.00

609-24000  
 

0575 *GUTTER TYPE 2 (6 FOOT) 724.000 724.000

LF  0.000 0.00

33.30000 724.000 24,109.20

609-24006  
 

0580 *CURB TYPE 4 (SECTION B) 191.000 191.000

LF  0.000 0.00

12.50000 191.000 2,387.50

609-40010  
 

0585 MEDIAN COVER MATERIAL (BITUMINOUS) 67.880 67.880

TON 0.000 0.00

135.00000 67.880 9,163.80

610-00040  
 

0590 *DELINEATOR (FLEXIBLE) (TYPE I) INCREASED BY CMO #2 508.000 508.000

EACH 0.000 0.00

28.00000 508.000 14,224.00

612-00041  
 

0595 *DELINEATOR (FLEXIBLE) (TYPE II) INCREASED BY CMO #2 313.000 313.000

EACH 0.000 0.00

29.00000 313.000 9,077.00

612-00042  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *DELINEATOR (FLEXIBLE) (TYPE III) INCREASED BY CMO #2 25.000 25.000

EACH 0.000 0.00

30.00000 25.000 750.00

612-00043  
 

0605 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,813.000 2,813.000

LF  0.000 0.00

13.50000 2,813.000 37,975.50

613-01200  
 

0610 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,955.000 4,955.000

LF  0.000 0.00

14.60000 4,955.000 72,343.00

613-01300  
 

0615 *WIRING 1.000 1.000

L S 0.000 0.00

1,560.00000 1.000 1,560.00

613-10000  
 

0620 *LIGHT STANDARD METAL (40 FOOT) 16.000 16.000

EACH 0.000 0.00

1,250.00000 16.000 20,000.00

613-34400  
 

0620 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

EACH 0.000 0.00

793.12500 0.000 0.00

0625 *CONCRETE FOUNDATION PAD 16.000 16.000

EACH 0.000 0.00

625.00000 16.000 10,000.00

613-40000  
 

0630 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 16.000 16.000

EACH 0.000 0.00

416.00000 16.000 6,656.00

613-70400  
 

0630 MATERIAL ALLOWANCE LUMINAIRE 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

0635 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

613-72150  
 

0640 *SIGN PANEL (CLASS I) 675.000 675.000

SF  0.000 0.00

19.30000 675.000 13,027.50

614-00011  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *SIGN PANEL (CLASS II) 753.000 753.000

SF  0.000 0.00

21.90000 753.000 16,490.70

614-00012  
 

0650 *SIGN PANEL (CLASS III) 174.000 174.000

SF  0.000 0.00

25.00000 174.000 4,350.00

614-00013  
 

0655 *TIMBER SIGN POST 4X4 INCH 1,107.000 1,107.000

LF  0.000 0.00

10.40000 1,107.000 11,512.80

614-00044  
 

0660 *TIMBER SIGN POST 6X6 INCH 1,400.000 1,400.000

LF  0.000 0.00

14.60000 1,400.000 20,440.00

614-00066  
 

0665 *STEEL SIGN POST (U-2) 200.000 200.000

LF  0.000 0.00

7.30000 200.000 1,460.00

614-00200  
 

0670 *CALL BOX 4.000 4.000

EACH 0.000 0.00

8,350.00000 4.000 33,400.00

614-87500  
 

0670 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

EACH 0.000 0.00

4,105.00000 0.000 0.00

0675 TRASH GUARD SPECIAL 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

616-30499  
 

0680 *15 INCH CULVERT PIPE 167.000 167.000

LF  0.000 0.00

30.00000 167.000 5,010.00

617-00015  
 

0680 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0685 *18 INCH CULVERT PIPE 4,621.000 4,621.000

LF  0.000 0.00

60.00000 4,621.000 277,260.00

617-00018  
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PROJECT: NH 2854-066                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

LF  0.000 0.00

6.70000 0.000 0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

LF  0.000 0.00

6.70000 0.000 0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

LF  0.000 0.00

6.70000 0.000 0.00

0690 *24 INCH CULVERT PIPE 2,925.000 2,925.000

LF  0.000 0.00

38.00000 2,925.000 111,150.00

617-00024  
 

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *30 INCH CULVERT PIPE 1,585.000 1,585.000

LF  0.000 0.00

40.00000 1,585.000 63,400.00

617-00030  
 

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0700 *36 INCH CULVERT PIPE 805.000 805.000

LF  0.000 0.00

58.00000 805.000 46,690.00

617-00036  
 

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0705 *42 INCH CULVERT PIPE 149.000 149.000

LF  0.000 0.00

57.00000 149.000 8,493.00

617-00042  
 

0705 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0705 MATERIAL ALLOWANCE CULVERT PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0710 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

2,150.00000 1.000 2,150.00

617-03000  
 

0715 *DETOUR PAVEMENT 24,036.000 24,036.000

SY  0.000 0.00

24.00000 24,036.000 576,864.00

621-00450  
 

0720 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

95,000.00000 1.000 95,000.00

625-00000  
 

0725 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

636,700.00000 1.000 636,700.00

626-00000  
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *PAVEMENT MARKING PAINT 1,209.000 1,209.000

GAL 0.000 0.00

31.00000 1,209.000 37,479.00

627-00001  
 

0735 *EPOXY PAVEMENT MARKING 859.000 859.000

GAL 0.000 0.00

78.00000 859.000 67,002.00

627-00005  
 

0740 *RAISED PAVEMENT MARKER (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2.30000 0.000 0.00

627-00030  
 

0745 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 630.000 630.000

SF  0.000 0.00

6.50000 630.000 4,095.00

627-02000  
 

0750 *SURVEY MONUMENT (TYPE 1) 71.000 71.000

EACH 0.000 0.00

84.00000 71.000 5,964.00

629-01001  
 

0755 *SURVEY MONUMENT (TYPE 2) 11.000 11.000

EACH 0.000 0.00

104.00000 11.000 1,144.00

629-01002  
 

0760 *SURVEY MONUMENT (TYPE 1A) 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

629-01011  
 

0765 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

310.00000 1.000 310.00

629-01031  
 

0770 *FLAGGING 29,943.500 29,943.500

HOUR 0.000 0.00

23.00000 29,943.500 688,700.50

630-00000  
 

0775 *TRAFFIC CONTROL SUPERVISOR 649.000 649.000

DAY 0.000 0.00

322.00000 649.000 208,978.00

630-00002  
 

0780 *TRAFFIC CONTROL INSPECTION 361.000 361.000

DAY 0.000 0.00

130.00000 361.000 46,930.00

630-00007  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

1,560.00000 4.000 6,240.00

630-80001  
 

0790 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 10.000

EACH 0.000 0.00

300.00000 10.000 3,000.00

630-80336  
 

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 64.000

EACH 0.000 0.00

73.00000 64.000 4,672.00

630-80341  
 

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 105.900

EACH 0.000 0.00

125.00000 105.900 13,237.50

630-80342  
 

0805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 11.000

EACH 0.000 0.00

125.00000 11.000 1,375.00

630-80343  
 

0810 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 185.000 185.000

SF  0.000 0.00

14.50000 185.000 2,682.50

630-80344  
 

0815 *CONSTRUCTION INFORMATION SIGN 1.000 1.000

EACH 0.000 0.00

520.00000 1.000 520.00

630-80348  
 

0820 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

19,000.00000 3.000 57,000.00

630-80355  
 

0825 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,050.00000 2.000 2,100.00

630-80357  
 

0830 *DRUM CHANNELIZING DEVICE 355.000 355.000

EACH 0.000 0.00

94.00000 355.000 33,370.00

630-80360  
 

0835 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

94.00000 0.000 0.00

630-80363  
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NO.
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 CONCRETE BARRIER (TEMPORARY) 3,560.000 3,560.000

LF  0.000 0.00

29.00000 3,560.000 103,240.00

630-80370  
 

0845 *TRAFFIC CONE 252.000 252.000

EACH 0.000 0.00

16.00000 252.000 4,032.00

630-80380  
 

0850 *DELINEATOR (TYPE I) (TEMPORARY) 162.000 162.000

EACH 0.000 0.00

24.00000 162.000 3,888.00

630-80401  
 

0855 *DELINEATOR (TYPE II) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80402  
 

0860 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

630-85115  
 

0865 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0870 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0875 F/A ASPHALT PAVEMENT INCENTIVE (QUALITY INCENTIVE) 3,707.160 3,707.160

F A 0.000 0.00

1.00000 3,707.160 3,707.16

700-70012  
 

0880 F/A CONCRETE INCENTIVE PAYMENT (QUALITY INCENTVIE) 175,892.210 175,892.210

F A 0.000 0.00

1.00000 175,892.210 175,892.21

700-70013  
 

0885 F/A ON-THE-JOB TRAINEE 4,327.200 4,327.200

EACH 0.000 0.00

1.00000 4,327.200 4,327.20

700-70020  
 

0890 F/A OJT PILOT 8,522.400 8,522.400

F A 0.000 0.00

1.00000 8,522.400 8,522.40

700-70022  
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0900 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0905 F/A WETLAND RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70392  
 

0910 F/A STABILIZATION (SLOPE STABILIATION) 57,599.730 57,599.730

F A 0.000 0.00

1.00000 57,599.730 57,599.73

700-70426  
 

0915 F/A ROCK STAINING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70460  
 

0920 F/A PLANT ESTABLISHMENT 26,208.000 26,208.000

F A 0.000 0.00

1.00000 26,208.000 26,208.00

700-70560  
 

0925 F/A FURN & INSTALL ELECTRICAL SERVICE 17,725.870 17,725.870

F A 0.000 0.00

1.00000 17,725.870 17,725.87

700-70035  
 

1005 F/A ANTICIPATED CMO'S 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1010 CONST SURVEYING (HOUR) (NON BID) 256.000 256.000

HOUR 0.000 0.00

100.00000 256.000 25,600.00

625-00001  
 

1015 FENCE BW TWP ADDED BY MCR LINE ITEM #2 6,156.000 6,156.000

LF  0.000 0.00

2.31000 6,156.000 14,220.36

607-01100  
 

1025 FILTER MATL (CL A) MCR LINE ITEM #3 1,349.000 1,349.000

CY  0.000 0.00

35.11000 1,349.000 47,363.39

206-00510  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 FENCE CW TWP ADDED BY MCR LINE ITEM #4 1,032.000 1,032.000

LF  0.000 0.00

3.19000 1,032.000 3,292.08

607-11300  
 

1035 CLEAR AND GRUB ADDED BY CMO #2 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

201-00000  
 

1040 REM TRAF SIG HEAD ADDED BY CMO #2 2.000 2.000

EACH 0.000 0.00

110.00000 2.000 220.00

202-00831  
 

1045 REM TRAF SIG POLE ADDED BY CMO #2 0.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

202-00840  
 

1046 REM TRAF SIG POLE CORRECT ERROR FOR REF. # 1045 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

202-00840  
 

1050 UNCL EXCAV (CIP) ADDED BY CMO #2 8,318.000 8,318.000

CY  0.000 0.00

8.84000 8,318.000 73,531.12

203-00010  
 

1055 EROSION BALES (WEED FREE) ADDED BY CMO #2 30.000 30.000

EACH 0.000 0.00

19.80000 30.000 594.00

208-00011  
 

1060 SILT FENCE ADDED BY CMO #2 267.000 267.000

LF  0.000 0.00

4.40000 267.000 1,174.80

208-00020  
 

1065 RES TRAF SIG HEAD ADDED BY CMO #2 8.000 8.000

EACH 0.000 0.00

550.00000 8.000 4,400.00

210-00831  
 

1070 SEEDING (NATIVE) (HYDRAULIC) ADDED BY CMO #2 2.400 2.400

ACRE 0.000 0.00

1,157.40000 2.400 2,777.76

212-00007  
 

1075 MULCHING (WEED FREE) ADDED BY CMO #2 2.400 2.400

ACRE 0.000 0.00

623.22000 2.400 1,495.73

213-00003  
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NO.
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NO.
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DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

1080 MULCH TACKIFIER ADDED BY CMO #2 480.000 480.000

LB  0.000 0.00

4.49000 480.000 2,155.20

213-00061  
 

1085 HBP (GR S) (ASPH) (76) (PG 58-22) ADDED BY CMO #2 879.900 879.900

TON 0.000 0.00

57.20000 879.900 50,330.28

403-32353  
 

1090 EMUL ASPH (CSS-1H) ADDED BY CMO #2 221.000 221.000

GAL 0.000 0.00

1.00000 221.000 221.00

411-10253  
 

1095 1-1/2 IN ELEC COND (P) ADDED BY CMO #2 295.000 295.000

LF  0.000 0.00

89.10000 295.000 26,284.50

613-01150  
 

1100 SIGN PANEL (CL I) ADDED BY CMO #2 56.000 56.000

SF  0.000 0.00

19.30000 56.000 1,080.80

614-00011  
 

1105 SIGN PANEL (CL II) ADDED BY CMO #2 12.000 12.000

SF  0.000 0.00

21.90000 12.000 262.80

614-00012  
 

1110 STEEL SIGN POST (2.5X2.5 IN T) ADDED BY CMO #2 32.000 32.000

LF  0.000 0.00

15.00000 32.000 480.00

614-00220  
 

1115 TRAF SIG FACE (12-12-12-12-12) ADDED BY CMO #2 4.000 4.000

EACH 0.000 0.00

2,750.00000 4.000 11,000.00

614-70560  
 

1120 LOOP DETECT WIRE ADDED BY CMO #2 1,178.000 1,178.000

LF  0.000 0.00

7.70000 1,178.000 9,070.60

614-72875  
 

1125 DETECT AMP (LOOP) (2) ADDED BY CMO #2 5.000 5.000

EACH 0.000 0.00

660.00000 5.000 3,300.00

614-72876  
 

1130 DETECT (MICRO) ADDED BY CMO #2 6.000 6.000

EACH 0.000 0.00

495.00000 6.000 2,970.00

614-72882  
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1135 SPAN WIRE POLE (12 IN) ADDED BY CMO #2 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

614-85312  
 

1140 SIG-LIGHT SPAN WIRE POLE (12 IN) ADDED BY CMO #2 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

614-85362  
 

1145 SANITARY FACILITY ADDED BY CMO #2 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

620-00020  
 

1150 CONST SURVEYING ADDED BY CMO #2 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

625-00000  
 

1155 MOBILIZATION (W/O AUTOPAY) ADDED BY CMO #2 0.000 0.000

L S 0.000 0.00

16,000.00000 0.000 0.00

626-00100  
 

1156 ADDED ITEM (DOLLAR)/ ADDED MOB FIX 16,000.000 16,000.000

DOL 0.000 0.00

1.00000 16,000.000 16,000.00

900-00006  
 

1160 PVMT MKG PAINT ADDED BY CMO #2 24.000 24.000

GAL 0.000 0.00

31.00000 24.000 744.00

627-00001  
 

1165 PREFORM PLASTIC PVMT MKG (TY B) ADDED BY CMO #2 158.000 158.000

SF  0.000 0.00

6.50000 158.000 1,027.00

627-02000  
 

1170 FLAGGING ADDED BY CMO #2 699.000 699.000

HOUR 0.000 0.00

24.20000 699.000 16,915.80

630-00000  
 

1175 TRAF CTRL SUPERVISOR ADDED BY CMO #2 38.000 38.000

DAY 0.000 0.00

330.00000 38.000 12,540.00

630-00002  
 

1180 TRAF CTRL INSPECTION ADDED BY CMO #2 86.000 86.000

DAY 0.000 0.00

110.00000 86.000 9,460.00

630-00007  
 



CONTID: C11846         COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.
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1185 CONST TRAF SIGN (B) ADDED BY CMO #2 15.000 15.000

EACH 0.000 0.00

55.00000 15.000 825.00

630-80342  
 

1190 CONST TRAF SIGN (C) ADDED BY CMO #2 0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

630-80343  
 

1195 PORT MESG PANEL ADDED BY CMO #2 3.000 3.000

DAY 0.000 0.00

220.00000 3.000 660.00

630-80359  
 

1200 DRUM CHANNEL DEV ADDED BY CMO #2 20.000 20.000

EACH 0.000 0.00

55.00000 20.000 1,100.00

630-80360  
 

1205 DRUM CHANNEL DEV (LIGHT) (F) ADDED BY CMO #2 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80363  
 

1210 CONC BARRIER (TEMP) ADDED BY CMO #2 200.000 200.000

LF  0.000 0.00

10.00000 200.000 2,000.00

630-80370  
 

1215 TRAFFIC CONE ADDED BY CMO #2 80.000 80.000

EACH 0.000 0.00

16.50000 80.000 1,320.00

630-80380  
 

1220 F/A ADDED BY CMO #2 TRAFFIC SIGNAL WORK 3,745.500 3,745.500

F A 0.000 0.00

1.00000 3,745.500 3,745.50

700-70035  
 

1225 48 IN CSP ADDED BY MCR LINE ITEM #5 84.000 84.000

LF  0.000 0.00

72.60000 84.000 6,098.40

603-10480  
 

1230 24 IN CULVERT PIPE (TEMP) ADDED BY MCR LINE ITEM #6 110.000 110.000

LF  0.000 0.00

34.10000 110.000 3,751.00

617-00024  
 

1235 F/A SHOTCRETE FOR BUTTRESSES 324.300 324.300

F A 0.000 0.00

1.00000 324.300 324.30

700-70035  
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1240 REM HEADWALL MCR LINE ITEM #8 7.000 7.000

EACH 0.000 0.00

292.25000 7.000 2,045.75

202-00015  
 

1245 ADDED ITEM (FOOT)/ EROSION LOGS MCR LINE ITEM #9 1,362.000 1,362.000

LF  0.000 0.00

5.97000 1,362.000 8,131.14

900-00012  
 

1250 REM FENCE MCR LINE ITEM #10 181.000 181.000

LF  0.000 0.00

4.13000 181.000 747.53

202-01000  
 

1255 GDRAIL TY 3 (6-3) ADDED BY MCR #11 (KENNEDY GULCH) 750.000 750.000

LF  0.000 0.00

17.60000 750.000 13,200.00

606-00301  
 

1260 END ANCHOR (SRT) ADDED BY MCR #12 (KENNEDY GULCH) 1.000 1.000

EACH 0.000 0.00

1,870.00000 1.000 1,870.00

606-02001  
 

1265 END ANCHOR TY 3B ADDED BY MCR #13 (KENNEDY GULCH) 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

606-01320  
 

1270 ADDED ITEM (DOLLAR)/ SECTION 105 PRICE REDUCTION -3,450.000 -3,450.000

DOL 0.000 0.00

1.00000 -3,450.000 -3,450.00

900-00006  
 

1275 ADDED ITEM (DOLLAR)/ LUMBERJACKS LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1280 ADDED ITEM (SQUARE FOOT)/ TERRACELL ADDED BY CMO #3 4,409.000 4,409.000

SF  0.000 0.00

4.28000 4,409.000 18,870.52

900-00021  
 

1285 ADDED ITEM (SQUARE YARD)/ SUPERGRO ADDED BY CMO #4 17,762.000 17,762.000

SY  0.000 0.00

2.09000 17,762.000 37,122.58

900-00022  
 

1290 CONC CURB RAMP ADDED BY MCR LINE ITEM #14 26.000 26.000

SY  0.000 0.00

55.00000 26.000 1,430.00

608-00010  
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1295 F/A MODIFY INLET MODIFICATIONS MCR #15 1,523.020 1,523.020

F A 0.000 0.00

1.00000 1,523.020 1,523.02

700-70131  
 

1300 INLET SPEC (D) (10 FT) (DOUBLE)(10)(PED. GRATE) 2.000 2.000

EACH 0.000 0.00

11,660.00000 2.000 23,320.00

604-14010  
 

1300 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

EACH 0.000 0.00

9,600.00000 0.000 0.00

1305 4 IN PLASTIC PIPE MCR LINE ITEM #17 228.000 228.000

LF  0.000 0.00

9.00000 228.000 2,052.00

603-50004  
 

1310 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION -80.000 -80.000

DOL 0.000 0.00

1.00000 -80.000 -80.00

900-00006  
 

1315 ADDED ITEM (FOOT)/ MICRO PILES CMO #6 480.000 480.000

LF  0.000 0.00

7.43000 480.000 3,566.40

900-00012  
 

1320 ADDED ITEM (FOOT)/ ROCK REINFORCEMENT SPECIAL CMO #6 2,300.000 2,300.000

LF  0.000 0.00

15.62000 2,300.000 35,926.00

900-00012  
 

1325 INLET TY D (15 FT) ADDED BY MCR LINE ITEM #18 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

604-00515  
 

1330 ADDED ITEM (LUMP SUM)/ MEYER'S UTILITY SLEEVE ADDED BY
CMO #7

1.000 1.000

L S 0.000 0.00

38,796.84000 1.000 38,796.84

900-00014  
 

1335 GROUTED RIPRAP ADDED BY MCR LINE ITEM #19 39.000 39.000

CY  0.000 0.00

70.00000 39.000 2,730.00

506-00030  
 

1340 F/A STABILIZATION FRONTAGE ROAD SLOPE STABILIZATION 4,259.550 4,259.550

F A 0.000 0.00

1.00000 4,259.550 4,259.55

700-70426  
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1345 UNCL EXCAV ADDED BY CMO #5 3,910.000 3,910.000

CY  0.000 0.00

3.90000 3,910.000 15,249.00

203-00000  
 

1350 DOZING (LANDSCAPING) ADDED BY CMO #5 29.000 29.000

HOUR 0.000 0.00

84.00000 29.000 2,436.00

203-01555  
 

1355 STOCKPILE WETLAND TOPSOIL ADDED BY CMO #5 755.000 755.000

CY  0.000 0.00

5.00000 755.000 3,775.00

207-00310  
 

1360 WETLAND TOPSOIL ADDED BY CMO #5 755.000 755.000

CY  0.000 0.00

5.00000 755.000 3,775.00

207-00305  
 

1365 EROSION BALES ADDED BY CMO #5 126.000 126.000

EACH 0.000 0.00

10.00000 126.000 1,260.00

208-00010  
 

1370 SILT FENCE ADDED BY CMO #5 138.000 138.000

LF  0.000 0.00

2.00000 138.000 276.00

208-00020  
 

1375 SEEDING (NATIVE) ADDED BY CMO #5 4.000 4.000

ACRE 0.000 0.00

325.00000 4.000 1,300.00

212-00006  
 

1380 SEEDING (WETLANDS) ADDED BY CMO #5 0.800 0.800

ACRE 0.000 0.00

1,600.00000 0.800 1,280.00

212-00028  
 

1385 MULCHING (WEED FREE) ADDED BY CMO #5 7.220 7.220

TON 0.000 0.00

470.00000 7.220 3,393.40

213-00006  
 

1390 BRUSH LAYER CUTTING ADDED BY CMO #5 1,275.000 1,275.000

EACH 0.000 0.00

2.00000 1,275.000 2,550.00

214-01010  
 

1395 TRANSPLANT PLUG ADDED BY CMO #5 500.000 500.000

EACH 0.000 0.00

2.50000 500.000 1,250.00

215-00600  
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PCN: 11846-BID    ESTIMATE RUN 04/23/2007

PROJECT: NH 2854-066                   ESTIMATE NO: 0041 07:19:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1400 ADDED ITEM (LUMP SUM)/ ADDED BY CMO #5 CMO COSTS 0.000 0.000

L S 0.000 0.00

1.00000 0.000 0.00

900-00014  
 

1405 ADDED ITEM (SQUARE FOOT)/ INCREASED SHEET PILING COSTS 3,825.000 3,825.000

SF  0.000 0.00

0.10000 3,825.000 382.50

900-00021  
 

1410 SHOTCRETE CLASS I MCR LINE ITEM #21 38.000 38.000

CY  0.000 0.00

367.10000 38.000 13,949.80

601-10055  
 

1415 16 FT GATE MCRLINE ITEM #20 3.000 3.000

EACH 0.000 0.00

363.94000 3.000 1,091.82

607-60116  
 

1420 ADDED ITEM (DOLLAR)/ INSTALL CONVEX MIRROR MCR #22 451.360 451.360

DOL 0.000 0.00

1.00000 451.360 451.36

900-00006  
 

1425 F/A CORE DRILLING EXPENSES 54,555.520 54,555.520

F A 0.000 0.00

1.00000 54,555.520 54,555.52

700-70035  
 

1430 ADDED ITEM (EACH)/ PEDESTRIAN GRATES ADDED BY MCR #23 7.000 7.000

EACH 0.000 0.00

220.00000 7.000 1,540.00

900-00007  
 

1435 F/A NSA BILLING 56,360.310 56,360.310

F A 0.000 0.00

1.00000 56,360.310 56,360.31

700-70035  
 

1440 12 IN CSP ADDED BY CMO #9 9.000 9.000

LF  0.000 0.00

30.00000 9.000 270.00

603-10120  
 

1445 MH SPEC (10 FT) ADDED BY CMO #9 3.000 3.000

EACH 0.000 0.00

3,061.86000 3.000 9,185.58

604-39010  
 

1450 F/A BAY FLOOD DAMAGE CMO #9 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1455 F/A REPAIR BAY CLEANUP CMO #9 2,712.870 2,712.870

F A 0.000 0.00

1.00000 2,712.870 2,712.87

700-70130  
 

1460 F/A WINDY POINT RE-DESIGN COSTS 44,449.410 44,449.410

F A 0.000 0.00

1.00000 44,449.410 44,449.41

700-70035  
 

1465 UNCL EXCAV (SPEC) WINDY FILL BY CMO #8 44,754.000 44,754.000

CY  0.000 0.00

4.22000 44,754.000 188,861.88

203-00040  
 

1470 F/A POKEY'S DRIVEWAY (TEMPORARY) 34,319.170 34,319.170

F A 0.000 0.00

1.00000 34,319.170 34,319.17

700-70035  
 

1475 F/A BAY DAMAGE PAYMENT 26,324.450 26,324.450

F A 0.000 0.00

1.00000 26,324.450 26,324.45

700-70035  
 

1480 C AND G TY 2 I-M ADDED BY CMO #10 643.000 643.000

LF  0.000 0.00

18.15000 643.000 11,670.45

609-21011  
 

1485 CONC PVMT (9 IN) (SPEC) ADDED BY CMO #10 1,833.000 1,833.000

SY  0.000 0.00

39.08000 1,833.000 71,633.64

412-00901  
 

1490 C AND G TY 2 II-M ADDED BY CMO #10 251.000 251.000

LF  0.000 0.00

33.22000 251.000 8,338.22

609-21021  
 

1495 INLET TY 13 (5 FT) (SPEC) ADDED BY CMO #10 1.000 1.000

EACH 0.000 0.00

3,705.00000 1.000 3,705.00

604-13006  
 

1500 STEEL SIGN POST (W 6X15) MCR LINE ITEM #24 33.000 33.000

LF  0.000 0.00

41.80000 33.000 1,379.40

614-00615  
 

1505 CONC FOOTING (TY 2) MCR LINE ITEM #25 2.000 2.000

EACH 0.000 0.00

935.00000 2.000 1,870.00

614-03002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1510 F/A EQUIPMENT STANDBY ADDED BY CMO #8 59,907.050 59,907.050

F A 0.000 0.00

1.00000 59,907.050 59,907.05

700-70035  
 

1515 REM ASPHALT MAT (PLANING) ADDED BY MCR LINE ITEM #26 930.000 930.000

SY  0.000 0.00

1.21000 930.000 1,125.30

202-00240  
 

1520 F/A HILLVIEW RE-GRADING 54,734.360 54,734.360

F A 0.000 0.00

1.00000 54,734.360 54,734.36

700-70035  
 

1525 F/A WINDY POINT WALL F/A 2,293,928.450 2,293,928.450

F A 0.000 0.00

1.00000 2,293,928.450 2,293,928.45

700-70035  
 

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

F A 0.000 0.00

1.00000 0.000 0.00

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

F A 0.000 0.00

1.00000 0.000 0.00

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

F A 0.000 0.00

1.00000 0.000 0.00

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

F A 0.000 0.00

1.00000 0.000 0.00

1526 ADDED ITEM (DOLLAR)/ WINDY POINT WALL FASCIA PRICE 
REDUCTION

0.000 -1,000,000.000

DOL 0.000 0.00

1.00000 -1,000,000.000 -1,000,000.00

900-00006  
 

1530 CONC PVMT (9 IN) (SPEC) 333.000 333.000

SY  0.000 0.00

30.98000 333.000 10,316.34

412-00901  
 

1535 REM TREE 150.000 150.000

EACH 0.000 0.00

250.00000 150.000 37,500.00

202-00010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1540 SURVEY MONUMENT (TY 5) ADDED BY MCR LINE ITEM #27. 14.000 14.000

EACH 0.000 0.00

152.17000 14.000 2,130.38

629-01005  
 

1545 ADDED ITEM (EACH)/ ADDITIONAL BUMP GRINDS ADDED BY MCR
LINE ITEM #28.

5.000 5.000

EACH 0.000 0.00

536.00000 5.000 2,680.00

900-00007  
 

1550 CONC BARRIER (TEMP) ADDED BY CMO #22 2,400.000 2,400.000

LF  0.000 0.00

13.75000 2,400.000 33,000.00

630-80370  
 

1555 IMPACT ATTEN (SAND FILL) (TEMP) IMPACT ATTENUATOR 
(BARRELS) CMO # 22

2.000 2.000

EACH 0.000 0.00

3,300.00000 2.000 6,600.00

630-85006  
 

1565 TRAF CTRL SUPERVISOR ADDED BY CMO #22 3.000 3.000

DAY 0.000 0.00

429.00000 3.000 1,287.00

630-00002  
 

1580 FLASH ARROW PANEL (C TY) ARROW BOARD C-TYPE ADDED BY 
CMO # 22

1.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

630-80358  
 

1585 TRAFFIC CONE TRAFFIC CONE ADDED BY CMO # 22 65.000 65.000

EACH 0.000 0.00

17.60000 65.000 1,144.00

630-80380  
 

1590 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR CMO # 22 1.000 1.000

L S 0.000 0.00

3,347.00000 1.000 3,347.00

626-00100  
 

1595 ADDED ITEM (HOUR)/ SUPERINTENDENT/FORMAN CMO # 22 0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

900-00010  
 

1600 ADDED ITEM (FOOT)/ BARRIER COST AFTER 60 DAYS LF/MO 4,800.000 4,800.000

LF  0.000 0.00

3.30000 4,800.000 15,840.00

900-00012  
 

1605 ADDED ITEM (DOLLAR)/ BRIFEN POST & ANCHOR MATERIALS 12,347.500 12,347.500

DOL 0.000 0.00

1.00000 12,347.500 12,347.50

900-00006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1610 ADDED ITEM (EACH)/ INSTALL BRIFEN POST BASES 221.000 221.000

EACH 0.000 0.00

100.32000 221.000 22,170.72

900-00007  
 

1615 ADDED ITEM (FOOT)/ INSTALL BRIFEN CABLE 2,300.000 2,300.000

LF  0.000 0.00

3.03000 2,300.000 6,969.00

900-00012  
 

1620 END ANCHORAGE (CABLE) (SPECIAL)(BRIFEN) 4.000 4.000

EACH 0.000 0.00

1,248.50000 4.000 4,994.00

606-01410  
 

1625 F/A GUARDRAIL F/A FOR BRIFEN SHIPPING & HANDLING COSTS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70570  
 

CAT 0200 $0.00 19,863,215.42CURRENT AMT 20,863,227.92 $$

CAT NO0300 STRUCTURE F-16-UA 

0930 *STRUCTURE EXCAVATION 2,630.000 2,630.000

CY  0.000 0.00

12.50000 2,630.000 32,875.00

206-00000  
 

0935 STRUCTURE BACKFILL (CLASS 1) 419.000 419.000

CY  0.000 0.00

17.00000 419.000 7,123.00

206-00100  
 

0940 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH) 2,289.000 2,289.000

CY  0.000 0.00

29.00000 2,289.000 66,381.00

206-00350  
 

0945 BEARING DEVICE (TYPE I) 114.000 114.000

EACH 0.000 0.00

72.00000 114.000 8,208.00

512-00101  
 

0945 MATERIAL ALLOWANCE BEARINGS 0.000

EACH 0.000 0.00

52.75000 0.000 0.00

0950 CONCRETE CLASS B (BRIDGE) 521.000 521.000

CY  0.000 0.00

225.00000 521.000 117,225.00

601-01040  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-UA 

0955 CONCRETE CLASS D (BRIDGE) 120.400 120.400

CY  0.000 0.00

330.00000 120.400 39,732.00

601-03040  
 

0960 STRUCTURAL CONCRETE COATING 13,033.000 13,033.000

SF  0.000 0.00

0.75000 13,033.000 9,774.75

601-40301  
 

0965 *REINFORCING STEEL 115,789.000 115,789.000

LB  0.000 0.00

0.50000 115,789.000 57,894.50

602-00000  
 

0970 *REINFORCING STEEL (EPOXY COATED) 2,524.000 2,524.000

LB  0.000 0.00

0.60000 2,524.000 1,514.40

602-00020  
 

0975 *BRIDGE RAIL TYPE 10 (SPECIAL) 103.000 103.000

LF  0.000 0.00

85.00000 103.000 8,755.00

606-11005  
 

0980 *2 INCH ELECTRICAL CONDUIT 158.000 158.000

LF  0.000 0.00

41.50000 158.000 6,557.00

613-00200  
 

0985 PRESTRESSED CONCRETE BOX (72X24) 925.000 925.000

LF  0.000 0.00

220.00000 925.000 203,500.00

618-01026  
 

0985 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

CAT 0300 $0.00 559,539.65CURRENT AMT 559,539.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0990 FIELD OFFICE (CLASS 2) 0.000 0.000

EACH 0.000 0.00

68,000.00000 0.000 0.00

620-00002  
 

0995 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

49,000.00000 1.000 49,000.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00020  
 

1020 F/A PROVIDE FIELD OFFICE EQUIPMENT 8,156.030 8,156.030

F A 0.000 0.00

1.00000 8,156.030 8,156.03

700-70081  
 

CAT 0400 $0.00 63,656.03CURRENT AMT 63,656.03 $$

PROJECT TOTAL 0.00 $ 20,486,411.10CURRENT AMT 21,486,423.60 $$


